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Technical Memorandum No. 10 (TM) "Development of Remedial Action Objectives" and 
TM 11 ."Development and Screening of Remedial Action Alternatives" were not finalized 
and resubmitted to the agencies in order that we could meet the August 25, 1994 
Interagency Agreement (IAG) milestone for submittal of the Draft Corrective Measures 
StudyEeasibility Study (CMSRS) for Operable Unit No. 1 (OU 1). As a result, a number 
of key issues remain unresolved with the Environmental Protection Agency (EPA) and the 
Colorado Department of Public Health and Environment (CDPHE) and will be carried 
through to the Draft CMS/FS report. 

The purpose of this letter is to request you to: 1) identify any potential key issues, 2) 
develop strategies (i.e., course of action) for mitigation of these issues, and 3) provide the 
Department of Energy (DOE) with a series of recommended or proposed actions for each 
issue. Several key issues can be identified from agency comments which have been 
received on TM 10 and TM 11, as well as issues that you feel may be critical from Phase II 
of the CMS/FS. Some examples of critical issues which may need strategy development 
apriori are: 
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CDPHE request to screen and analyze remedial alternatives for each Individual 
Hazardous Substance Site (IHSS) 
Methods used to perform PRG calculations 
The use of MCLs in conducting the CMSFS 
Defense of the Screening and the Detailed Analysis of Alternatives 
Proposal for Class III Ground Water Classification 
State Drinking Water Standards 

Your recommendations should be accompanied by your reasoning and justifications based 

a request for stop work, or for a milestone exten.sion request. We recognize that many 
issues may be tied to applicable or relevant and appropriate requirements (ARARs) and that 

information which may be required. Justification and the development of 
will be particularly important for recommendations regarding dispute resolution, 
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your recommendations may need to be coordinated with progress by the ARARs 
development committee. We also recognize that critical logic ties to the development of the 
Proposed Plan and its presentation to the public are also critical issues which may need to 
be tied to this strategy development effort. 

Beginning this effort at this time will substantially aid our ability and organization to 
confront many issues from both a technical and a legal standpoint. A report should be 
generated detailing the results from this effort and received by Rocky Flats Field Office by 
September 21, 1994. This date is important because schedule agreements with the agencies 
require them to present comments on the Draft CMS/FS by October 7, 1994. We would 
then have 14 calendar days to dispute an issue. 

This request was discussed with your staff on July 25, 1994, and we will continue to 
informally discuss the status and progress of this effort with them. If you have any 
questions regarding this material, please contact Scott Grace of my staff at 966-7199. 

Environmental Restoration 
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